ID WBS Task Name Contact | Resource DO

o Initials | Reauest
308 3.56.2.1 Develop automatic job management framework GG AB2,REX No
309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No
310 3.5.6.2.3 Integrate with alarming system GG AB2,REX No
385 | 6.4.4 Track data migration to SAM storage AL AL No
92 3.145 Operations Policies doc: Final version AL AL No
275 3.55.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No
255 3.5.2.6 Assess automation of maintenance operations GG AL No
147 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No
148 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No
178 3.5.1.2.24.4 Admins and REX ops configure production fwd node AL FEF,SS No
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS No
188 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG No
194 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG No
243 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS No
246 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,SS No
279 3.55.1.7 Automated administration of NGOP schema and config AL RH No
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS Yes
175 3.51.224.1 REX ops drains and take production fwd node offline AL SS No
176 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS No
177 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS No
242 & 35211 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS No
181 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS No
227 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No
245 & 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS No
182 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS No
229 & 3514271 Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS No
183 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS No
230 | 3.5.1.4.2.7.2 Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS No
189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS No
190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS No
195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS No
196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS No
234 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS No
236 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS No
237 3.5.8.3 Trial use of SamGrid test stand AL SS No
191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG No
197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG No
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Requesi Major | Duration Start Finish Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07
Id_lileston sIMITIw[TIF[s[sIM[TIWI[T[F[s[s[M[T[w[T[F[sIsIm[TIw
No 10 days Mon 1/7/08 Fri 1/18/08 :
No 10 days Tue 1/22/08 Mon 2/4/08
No 5 days Tue 2/5/08 Mon 2/11/08
No 41 days Thu 10/25/07 Fri 1/4/08
No 5days Tue 11/27/07 Mon 12/3/07 AL
No 5days Tue 11/27/07 Mon 12/3/07 AL
No 3 days Thu 1/3/08 Mon 1/7/08
No 15 days Mon 11/26/07 Fri 12/14/07 DEV,REX Gammss o
No 15 days Mon 11/26/07 Fri 12/14/07 DEV,REX s o
No 2days  Mon 12/3/07 Tue 12/4/07 3
No 2days Tue 12/11/07 Wed 12/12/07
No 5days Wed 12/5/07 Tue 12/11/07
No 5days Tue 12/18/07 Mon 12/24/07
No lday  Tue 12/4/07 Tue 12/4/07
No 1 day Fri 12/7/07 Fri 12/7/07 i
No 6 days Wed 11/28/07 Wed 12/5/07 RH @
Prd7 No 8 days Mon 11/26/07 Wed 12/5/07 SS G|
No 1day Wed 11/28/07 Wed 11/28/07 SS @
No lday Thu 11/29/07 Thu 11/29/07 S
No lday  Fri11/30/07 Fri 11/30/07 |
No lday  Fri11/30/07 Fri 11/30/07
No lday Wed 12/5/07 Wed 12/5/07
No 2days Wed 12/5/07 Thu 12/6/07
No lday Wed 12/5/07 Wed 12/5/07
No 2days  Thu 12/6/07 Fri 12/7/07
No 2 days Fri 12/7/07 Mon 12/10/07
No 1day Mon 12/10/07 Mon 12/10/07
No 2 days Tue 12/11/07 Wed 12/12/07
No 1day Wed 12/12/07 Wed 12/12/07
No lday Thu12/13/07 Thu 12/13/07
No 1day Wed 12/26/07 Wed 12/26/07
No lday Thu 12/27/07 Thu 12/27/07
No 2 days Mon 1/7/08 Tue 1/8/08
No 2 days Fri 1/11/08 Mon 1/14/08
No 3days  Tue 1/15/08 Thu 1/17/08
No 2 days Fri 12/14/07 Mon 12/17/07
No 5 days Fri 12/28/07 Thu 1/3/08
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Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07

Dec 30, '07

IMITIw][T]

w i T[F[s|sImM[TIw| T[F|[s|s[mM[TIw[T[F[s|[sImM|ITIw[T|[F[s[s|IM[T[w|[T[F][Ss

'g Operations Policies doc: Final version

E Develop generic NGOP rules alarm severity, paging/email notifications

REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

FEF,SS @@y Admins and REX ops configure production fwd node
~ i
. FEF,SS Admins and REX ops configure production fwd node

LCG e - Site ops drains and take production fwd node offline

PM,SS @ Test/observe auto-cléan up for SamGyid job queue
PM,SS @ Test/observe auto-clean up fo OSG job queue

F_—_I—'E Aufomated administration of NGDP schema and config

DOrepro tools adaptation: Rix python interface to SAM request system

- REX ops drains and i ine
: REX ops instal|s software on production fwd node (dOsrv15)
SS ode back into system dOsrv15 (Nov 13)

SS up SamGrid job| queue (samgrid.fnal.gov)
: SS REX ops drain$ and take production fwd node offline
REX ops re-installs on test|machine
ally clean up OSG joh quetie (fwd nodes)
‘ installg software on production fwd node (dOsrv66)
SS Qsmp tmb upload to dOsrv063; REX ops reinstalls durable location
SS @+ Switgh candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15)
| Stop tmb upload to dOsrv065; REX ops reinstalls durable location
REX ops installs software on LCG/UK fwd node
REX ops puts fwd node back into system

SS,LCG Iy Site and REX ops configure production fwd node

Topical Operations Training and Docs as requested by REX ops (Level of Effort)

LCC g - Site ops drains and take production fwd node offline

SS REX ops instalis software on LCG/Germa
SS REX ops puts fwd node back into sy

AL Gl

SS,LCG —
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Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3,'08
[sisIM][TIW][TIFIs|IsImM|TIW][T]F[s|sIM|TIWI][TI]IF[s|[sIM|ITIWwW|[TI]FI[S |M|T|W|T|F|S
ABZ,REX atic job management framework

ABZ REX —;Amomaﬂc analysis of tGSt

— Tra¢k data migration to SAM storage

[ Assess automation of maintenance operations

ny fwd node

stem ; :

'ss (RS RE X 0ps Installs-software-on-test fd node (d0srv15)

SS REX ops installs software on test queue node (old samgrid)
‘ % Trial use bf SamGrid test stand

Site and REX ops configure production fwd node
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Feb 10, '08

Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, 'O

sImM|ITIWI][TI[FI[S

sIM|ITIWI[TI]IF]S

sImM|ITIWI][TIF]I]S

S| M|

t results

[y Integrate with alarming system

sImM|ITIWI][TIFI[S

sImM|ITIWI][TIF]S
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